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ESTIMATE RUN 01/08/2018

ESTIMATE SUMMARY 08:23:47

CONTID: C20847         ESTIMATE NO: 0003 PROG 2005

PCN: 20847-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT S BORE BARRIER, HANDRAIL, WALKWAY PERCENT TIME:

PROJECT NO: NHPP0703-433                  

EJMT S BORE BARRIER, HANDRAIL,

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,017,329.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,996,540.15 NON-PARTICIPATING 1,371,215.31

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -331,467.87

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,755.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.36

WORK DAYS

WORK DAYS

93.00%

211,258.85

1,371,215.31

1,039,747.44

1,032,992.23

$

$

$

$

1,300.00

2,804,770.66

2,806,070.66

35,840.82

2,841,911.48

-44,948.10

0.00

2,796,963.38

0.00

AMOUNT DUE 2,796,963.38 1,032,992.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,032,992.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

53.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2017

08/01/2017

01/08/2018

04/13/2017

04/28/2017

05/18/2017

08/01/2017
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PCN: 20847-BID    ESTIMATE RUN 01/08/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

113.000

EACH

480.00000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0025 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

87.000

208-00103  
 

5,220.0087.000

5,220.00

87.000

HOUR

60.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

35.000

208-00105  
 

4,375.0035.000

4,375.00

40.000

HOUR

125.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

250.00000

0045 Insulation Material (2 Inch) 0.000

1,260.000

508-00520  
 

9,450.001,260.000

9,450.00

1,260.000

SF  

7.50000

0050 Place Grating and Frame 0.000

0.000

604-50065  
 

0.000.000

0.00

40.000

LF  

125.00000

0055 Place Inlet Grating and Frame 0.000

0.000

604-50110  
 

0.000.000

0.00

3.000

EACH

1,000.00000
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PCN: 20847-BID    ESTIMATE RUN 01/08/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mobilization 0.541

0.361

626-00000  
 

269,698.000.902

107,939.00

1.000

L S 

299,000.00000

0065 Public Information Services (Tier III) 0.500

0.500

626-01103  
 

2,750.001.000

1,375.00

1.000

L S 

2,750.00000

0070 Flagging 44.000

49.000

630-00000  
 

2,325.0093.000

1,225.00

120.000

HOUR

25.00000

0075 Uniformed Traffic Control 52.000

0.000

630-00003  
 

5,200.0052.000

0.00

52.000

HOUR

100.00000

0080 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

100.00000

0085 Traffic Control Management 31.000

23.000

630-00012  
 

32,400.0054.000

13,800.00

70.000

DAY 

600.00000

0090 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

250.00000

0095 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

50.00000

0100 Construction Traffic Sign (Panel Size A) 1.000

0.800

630-80341  
 

45.001.800

20.00

2.000

EACH

25.00000

0105 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

40.00000

0110 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

45.00000
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PCN: 20847-BID    ESTIMATE RUN 01/08/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Portable Message Sign Panel 0.500

0.400

630-80355  
 

1,800.000.900

800.00

1.000

EACH

2,000.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

270.000.900

120.00

1.000

EACH

300.00000

0125 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

20.00000

0130 Traffic Cone 65.000

52.000

630-80380  
 

585.00117.000

260.00

150.000

EACH

5.00000

0135 Mobile Attenuator 31.000

25.000

630-85041  
 

14,840.0056.000

6,625.00

56.000

DAY 

265.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 353,458.00151,209.00456,300.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0160 Removal of Pedestrian Rail 4,886.000

3,286.000

202-00420  
 

17,161.208,172.000

6,900.60

8,440.000

LF  

2.10000
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PCN: 20847-BID    ESTIMATE RUN 01/08/2018

PROJECT: NHPP0703-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0165 Removal of Walkway 5,162.000

3,531.000

202-00806  
 

52,158.008,693.000

21,186.00

8,750.000

LF  

6.00000

0170 Removal of Guardrail Type 4 4,819.000

4,836.000

202-01140  
 

238,961.259,655.000

119,691.00

9,730.000

LF  

24.75000

0175 Cement Grout 15.000

16.000

211-02275  
 

35,650.0031.000

18,400.00

33.000

CY  

1,150.00000

0180 Structural Steel (Galvanized) 50,613.000

45,281.000

509-00001  
 

335,629.0095,894.000

158,483.50

96,000.000

LB  

3.50000

0180 MATERIAL ALLOWANCE Steel Struts 54,130.000

-45,280.999

22,414.528,849.001

-114,696.77LB  

2.53300

0185 Hand Rail 4,101.000

4,071.000

514-00100  
 

326,880.008,172.000

162,840.00

8,400.000

LF  

40.00000

0185 MATERIAL ALLOWANCE Hand Rail 4,434.000

-4,071.000

8,962.11363.000

-100,508.92LF  

24.68900

0190 Expansion Joint (Fiber Reinforced Plastic) 10,400.000

8,764.000

518-01254  
 

77,614.2019,164.000

35,494.20

19,500.000

LF  

4.05000

0195 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

400.000

SF  

80.00000

0200 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

3,880.000

SY  

11.00000

0205 Fiberglass Reinforced Plastic Walkway 11,778.000

11,433.000

604-85000  
 

371,376.0023,211.000

182,928.00

23,500.000

SF  

16.00000
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PCN: 20847-BID    ESTIMATE RUN

PROJECT: NHPP0703-433                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0205 MATERIAL ALLOWANCE FRP Panels 11,872.000

-11,433.000

4,464.19439.000

-116,262.18SF  

10.16900

0210 Bridge Rail (Special) 4,818.000

3,875.000

606-10200  
 

869,300.008,693.000

387,500.00

8,825.000

LF  

100.00000

0220 Added Item (Lump Sum)/ Changed Galvanized Bolts and 
Inserts to Stainless Steel

0.000

1.000

900-00014  
 

126,583.011.000

126,583.01

1.000

L S 

126,583.01000

CAT 2,487,153.48888,538.442,559,729.51CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 2,841,911.481,039,747.44$3,017,329.51$CURRENT AMTPROJECT TOTAL


